
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:21 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 172 Date: 06-Sep-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 728

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and submittal ABF-2283R00, "Cable Erection
Plan-Secondary PWS Hauling System", as follows:

WELDINGIN:

•Since the two channels steel sections provided for the rollers have shown considerable lateral deflection,
ABF has held them in place using cables and fixing the problem by connecting them together by 3x3x1/4"
angle creating a truss type system to minimize the lateral deflection. This modification started from Friday
Sep.2, 2011; however the angle was not available in the morning and welding the bracing system
continued when it became available.

INSTALLATION:

•W-Line Saddle: All haul rope (Out Haul & in Haul) sheaves were installed, drawing sheet No. DE419GT of
the submittal ABF-2283R00 Section E. Sheave bracket plates are jacked up to increase the gap between
the plates for free rotation of the sheaves.
•E-Line Saddle: All haul rope (Out Haul & in Haul) sheaves are being installed, drawing sheet No.
DE419GT of the submittal ABF-2283R00, Section E.
•The side rollers at the position of the W-line saddle were installed on the frame member, drawing sheet
No. DE419GT of the submittal ABF-2283R00, Details 3 & 4. The provided supporting brackets had small
holes that were enlarged by the help of torch and drill. The side rollers at the position of the E-line saddle
are being installed.

GROUTING:
•The ABF crew poured grout under the winch base steel frame, Drawing No. DE431B of the submittal ABF-
SUB--2283R00.

2- The attached pictures show the detail of the performed activities.
ABF crew involved in Secondary hauling system

Page 1 of 5ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 172 Date: 06-Sep-2011 Tuesday

Installation crew:
- Jerry Kubala (FOR- Installation)
- Walter Hernandez
- Melgar Fleix
- Rigoverto Garcia
- Patrick Oleary

Welding crew:
-Michael Jimenez
-Jose Torres

Grouting:
-Rigoberto Campos

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

4.00

002242

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JOSE TORRESIronworker 4.00 0.00 0.00 4.00

JNM MICHAEL JIMENEZIronworker 4.00 0.00 0.00 4.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 3.00 0.00 0.00 3.00

APP PATRICK OLEARYIronworker 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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